



DeKalb County Projects

Weekly Schedule

Week Ending: 27-Feb-09

Scott Boulevard Phase II Project						
Date	Pipe Diameter	Manhole No.	Basin	Street Name	Work Performed	Duration
3/2/2009	16"	N/A	Peavine Creek	Easement	Stop work order until March 9, 2009	
	16"					
	16"					
	16"					
	16"					
3/7/2009	16"					