



DeKalb County Projects

Weekly Schedule

Week Ending: 14-Mar-09

Scott Boulevard Phase II Project						
Date	Pipe Diameter	Manhole No.	Basin	Street Name	Work Performed	Duration
3/9/2009	16"	N/A	Pevine Creek	Easement	Continued Stop Work Order	
3/10/2009	16"					
3/11/2009	16"					
3/12/2009	16"					
3/13/2009	16"					
3/14/2009	16"					