



DeKalb County Projects

Weekly Schedule

Week Ending: 21-Mar-09

Scott Boulevard Phase II Project						
Date	Pipe Diameter	Manhole No.	Basin	Street Name	Work Performed	Duration
3/16/2009	16"	N/A	Pevine Creek	Easement	Continued Stop Work Order	
3/17/2009	16"					
3/18/2009	16"					
3/19/2009	16"					
3/20/2009	16"					
3/21/2009	16"					