



DeKalb County Projects

Weekly Schedule

Week Ending: March 28th, 2009

Scott Boulevard Phase II Project						
Date	Pipe Diameter	Manhole No.	Basin	Street Name	Work Performed	Duration
3/23/2009	16"	N/A	Pevine Creek	Easement	Continued Stop Work Order	
3/24/2009	16"					
3/25/2009	16"					
3/26/2009	16"					
3/27/2009	16"					
3/28/2009	16"					