

**DeKalb County Projects
Weekly Schedule**

For Week Ending: 02/07/09

Date	Pipe Diameter	Manhole No.	Basin	Street Name	Work to be Performed	Duration
Scott Boulevard Phase II Project						
02/02/09 - 02/07/09	16"	Between MH # 8 & MH # 8B	Peavine Creek	Easement	Set MH No. 8 and lay 16" pipe to MH no. 8B	1 week