

Weekly Schedule

Week Ending: 27-Feb-09

Heritage Heights **						
Date	Pipe Diameter	Manhole No.	Basin	Street Name	Work Performed	Duration
3/2/2009	30"	S075 - S049	South Fork Creek	Easement	Pour concrete at pier # 2 and footing . Set up creek crossing #2. Pumps will keep running 24 hr a day 7 days a week.	3 weeks
	30"					
	30"					
	30"					
	30"					
3/7/2009	30"					

** Please note that we lost 2 days last week due to rain which caused the creek to rise slowing work.