

Weekly Schedule

Week Ending: March 28th, 2009

Heritage Heights **						
Date	Pipe Diameter	Manhole No.	Basin	Street Name	Work Performed	Duration
3/23/2009	18" & 10"	S074 to S051	South Fork	Easement	Take Down ByPass and Demobilize It. Set Up ByPass Between S078 and S258	7 Days
3/24/2009	18" & 10"					
3/25/2009	18" & 10"					
3/26/2009	18" & 10"					
3/27/2009	18" & 10"					
3/28/2009	18" & 10"					